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This meeting was held to discuss alternatives relating to the
Utah Department of Health letter dated September 1982 regardingIntermountajn Power Project IPP plant emissions The Utah
Department of Health is concerned that four unit plant operating
at boiler MCR would exceed air quality levels delineated in the
IPP permit

Preliminary discussions were held between Steve Clark and Dave Kopta
and Monte Keller of the Utah Division of Environmental Health
copy of Steves memorandum summarizing these discussions is
attached

The following alternative replies to Utah were discussed in this
meeting comments in parentheses

Do not respond to Utahs letter rejected this would
endanger the permits

The Project would live ith the existing permit
condition of 7.493 10 BTU/hr this would yield no
increase in emissions and require no modeling however
this would commit the Project to existing permit limits
This condition is with the valves wide open but not
over pressure This alternative would still require
public hearing on the baghouse

Request to run the plant at the Turbine-Generator MCR
this would increase emissions above the permit
conditions and would therefore require modeling and
re-open the permit process to public comment

Request to run the plant at the Boiler MCR which is
the TurbineGenerator MCR 151000 lb/hr this results
in the highest emissions of all alternatives and would
also require modeling and reopen the permit process

Ratchet down emissions

The following decisions were reached at this meeting

commitmegt will be made for boilers operating at
8.352 10 BTU/hr with boiler steam flow of
6600000 lb/hr This will probably require the
Project to commit to two unit plant and also means
that should decision be made in the future to
construct Units and additional permits would be
required
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Utah will be supplied with copy of Black Veatchs
fugitive emissions study

APERA will talk to Ken Nishwander Deseret to djscuss
Deserets experiences with the Utah permit process In
addition APERA will contact tJPL to discuss their
experience

Mr Anthony will discuss the permit process with UPLand Intermountain Power Agency IPA representatives at
the IPP Coordinating Coimnittee meeting on MondayNovember 22 1982

APERA will contact attorneys for Hunton and Williams for
advice and support Hunton and Williams may handle
this themselves or possibly contact an attorney in
Utah with permit experience RLN will draft
contract with Hunton and Williams ASAP In addition
APERA will discuss this matter with Ron Rencher the
IPA attorney

APERA will contact Cramer Company to insure that
money is available in their contract for additional
modeling work

APERA will not formally respond to Utah until all of
the above measures have been discussed with legal
counsel The Project Office must be consulted before
Utah is notified of the Departments decision The
Departments response to Utahs letter will be delayed
beyond November 29 1982 due to the need for legalassistance

The extent of the Environmental Defense Fund inquiryand concerns along with those of group of concerned
citizens will be investigated
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